



CUMBERLAND PLANNING DEPARTMENT
TOWN HALL

May 9, 2017

Construction Services for Rehabilitating the Historic Franklin Farm Farmhouse
Cumberland, RI
BID # - 2017-0519-05
Addendum #1
May 9, 2017

1.0 Addendum 1 – Extension of Bid Due Date by Two Weeks

The Mandatory Pre-Bid Site Visit occurred on May 9th at 10:00am at Franklin Farm located at 142 Abbott Run Valley Rd. in Cumberland, Rhode Island. During the Pre-Bid Site Visit, the attending firms all mentioned that more time would be needed in order to put together final bid packages for the Town. The Cumberland Planning Department staff and the Project Manager Corrie de Boer of Haynes de Boer Architecture and Preservation both agreed that an extension of the bid due date by two weeks was right and proper considering the complexity of the Request for Proposals. Therefore, **the new BID Due Date is Friday June 2 at Noon.** Five (5) Copies of Sealed Bids must be delivered to the Finance Department at Cumberland Town Hall **no later than Friday June 2 at Noon.**